Marine Research Plan Workplan: as at 27 September 2013
	Activity
	Planed timeline
	Actual date
	Venue

	Research strategy workshop
	
	26 September 2013
	Pretoria

	NRF/DST update meeting
	
	27 September 2013
	Pretoria

	
	
	
	

	Task Team meeting 1
	October 2013 (week 1)
	
	

	Working Group meeting 1
	October 2013 (week 2)
	
	

	Working group submission 1
	October 2013 (week 4)
	
	

	NRF/DST update meeting
	October 2013 (week 4)
	
	Pretoria

	
	
	
	

	Task Team meeting 2
	November 2013 (week 2)
	
	

	Working Group meeting 2
	November 2013 (week 2)
	
	

	Working group submission 2
	November 2013 (week 4)
	
	

	NRF/DST update meeting
	November 2013 (week 4)
	
	Pretoria

	
	
	
	

	Draft document submission
	December 2013 (week 1)
	
	

	Stakeholder Feedback
	December 2013 (week 1+ 2)
	
	

	Writer present final draft to DST/NRF
	December 2013 (week 2)
	13 December 2013
	

	
	
	
	

	DST internal processes
	December 2013 - February 2014 
	
	

	
	March 2014 (week 3)
	21 March 2014
	Pretoria

	Stakeholder Feedback Meeting
	March 2014 (week 4)
	
	Pretoria

	
	
	
	


Task Team:

Working group convener x 3; working group writer x 3; Lead 



writer x 1; DST staff x 2; NRF staff x 2.
Working Group:  
Convener x 1; writer x 1; participants x 8

